
RPA PROJECT MANAGEMENT
Project Status Report
Division of Intellectual Disabilities Services

Arlington Development Center

344/017-02-2008

Budget: G

Schedule: G

Issues: G

Emergency Repairs-Phase 2

Project:

Current Work Phase:
Arlington Development Center

Req'd Work Ph Compl:

Project Budget:
$1,560,000.00

Construction started 2/25/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,375,000.00

Project Work Type:
Renovation

Project Manager:
Freeman, D.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Self-Tucker Architects, Inc.

Contractor:
C & M Builders

Arlington, TN

Clover Bottom Development Center

344/003-01-2009

Budget: G

Schedule: G

Issues: G

Essential Maintenance / Roof Repairs

Project:

Current Work Phase:
Clover Bottom Development Center

Req'd Work Ph Compl:

Project Budget:
$1,000,000.00

SDP/DDP review meeting 5/12/10.

Schematic Design Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Maintenance

Project Manager:
Freeman, D.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Street Dixon Rick Architecture

Contractor:

Nashville, TN

Greene Valley Development Center

344/007-01-2006

Budget: G

Schedule: G

Issues: G

Hot Water Tank Replacement

Project:

Current Work Phase:
Greene Valley Development Center

Req'd Work Ph Compl:

Project Budget:
$720,000.00

Warranty repairs underway.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$627,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Vaughn & Melton

Contractor:
Nor-well Company, Inc.

Greeneville, TN
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Statewide

344/000-05-2005

Budget: G

Schedule: G

Issues: G

Four-Person Housing/THDA

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$5,520,000.00

Pilot Program for up to 12 units to be built in Shelby Co.  Funds provided by Bond Bill.

Construction

Delivery Method:
Grant

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Freeman, D.

Construction Admin:
Loggins, B.

Project Health:

Designer: Contractor:

Multiple, TN

346/000-05-2005

Budget: G

Schedule: G

Issues: G

ICF/MR Homes

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$56,580,000.00

Root Project
ACTIVE

Delivery Method:
Design / Bid / Build

MACC Budget:
$15,750,000.00

Project Work Type:
New Construction

Project Manager:
Freeman, D.

Construction Admin:
n/a

Project Health:

Designer:
Clark - Dixon Associates

Contractor:

Multiple, TN

346/000-05-2005-02

Budget: G

Schedule: G

Issues: G

ICF/MR Homes-Package 2

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$4,809,000.00

Notice to Proceed was 3/4/09 with Required Substantial Completion of 10/29/09. Anticipated Substantial Completion has been 
moved to mid June 2010.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$4,809,000.00

Project Work Type:
New Construction

Project Manager:
Freeman, D.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Clark - Dixon Associates

Contractor:
Hickory Construction, Inc.

Multiple, TN

346/000-05-2005-03

Budget: G

Schedule: G

Issues: G

ICF/MR Homes-Package 3

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$3,150,000.00

Substantial Completion scheduled for mid May 2010.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,150,000.00

Project Work Type:
New Construction

Project Manager:
Freeman, D.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Clark - Dixon Associates

Contractor:
Windham & McDonald Const

, TN
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346/000-05-2005-10

Budget: G

Schedule: G

Issues: G

ICF/MR Homes-Package 4

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$5,355,000.00

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$5,355,000.00

Project Work Type:
New Construction

Project Manager:
Freeman, D.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Clark - Dixon Associates

Contractor:
Windham & McDonald Const

Arlington, TN

346/000-05-2005-11

Budget: G

Schedule: G

Issues: G

ICF/MR Homes-Package 5

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$2,415,000.00

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,415,000.00

Project Work Type:
New Construction

Project Manager:
Freeman, D.

Construction Admin:
Loggins, B.

Project Health:

Designer:
JV Clark Dixon Assoicates / B

Contractor:
Jaycon Development Corpor

Arlington, TN

346/000-05-2005-12

Budget: G

Schedule: G

Issues: G

ICF/MR Homes-Package 6

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$4,390,921.00

Bidding Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$4,672,500.00

Project Work Type:
New Construction

Project Manager:
Freeman, D.

Construction Admin:
Edwards, T.

Project Health:

Designer: Contractor:

Greeneville, TN

Budgeted - FY 08/09

Budget: G

Schedule: G

Issues: G

TLDA Group Homes Purchase

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$760,000.00

Awaiting Funding Approval

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
Purchasing Contract

Project Manager: Construction Admin:

Project Health:

Designer: Contractor:

Multiple, TN
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